



Pickleball Court Construction Strategy

Brian Crawford, Senior Program Manager

July 2, 2024

Pickleball Court Project Overview

- Design & Build as many pickleball courts as possible.
- Funding: \$400,000 in ARPA Related Funds
- Funds need to be expended or applied to construction contracts by December 31, 2024



Parks & Recreation Commission Recap

- Tennis Community Feedback:
 - Don't convert existing courts to Pickleball
 - Don't locate pickleball courts next to tennis courts
- Pickleball Community Feedback:
 - Prefer more courts, central location
 - Social game with tournaments




Location Criteria

- Existing Park
- Prefer parking and restroom facilities
- Relatively even grade
- Minimal drainage issues (high point of park)
- Minimal CEQA (California Environmental Quality Act) Issues



Possible Locations



Option 1: Two Courts



Option 2: Four Courts



Option 3: Tennis Court Conversion



Strategies

- Design: Put likely locations into design as soon as possible
 - Need understanding of costs
 - Most of design can be duplicated for multiple locations
- Construction:
 - Cooperative purchasing for public works projects
 - Job Order Contracting proposals



QUESTIONS & COMMENTS

