

**AMENDMENT TO THE AGREEMENT WITH
THE CITY OF MURRIETA AND CONTRACTOR**

Amendment No.: 1

Original Agreement Title (“Agreement”): Public Works Construction Contract with the City of Murrieta

Original Agreement Project Name: Fire Station 3 Generator Replacement

Original Agreement Effective Date: May 30, 2025

Current Agreement Termination Date (after any existing Amendments): May 30, 2026

Contractor Name: Capital Construction, Inc.

Brief Description of Scope of Services (“Services”): Replace existing emergency generator with California compliant model.

Prior Amendments, if any (no. and effective date): None

This Amendment to the Agreement, made effective on the date executed by the City by and between the City of Murrieta, a Municipal Corporation, duly organized and existing under and by virtue of the laws of the State of California ("City"), and the above referenced Contractor with reference to the following facts which are acknowledged by each party as true and correct:

RECITALS

Whereas, City is a general law city, formed and existing pursuant to the provisions of the California Government Code.

Whereas, City and Contractor entered into an Agreement on the Effective Date set forth above for the Services.

Whereas, City and Contractor wish to amend the Agreement as further set forth herein.

AMENDMENT

NOW, THEREFORE, it is agreed by and between the parties as follows:

1. The above recitals are true and correct.
2. The following terms of the Agreement are hereby amended to read as follows:

Contract Amount: Increase the total compensation by Eleven Thousand Fifty-Eight Dollars and Seventy-Three Cents (\$11,058.73), for a total contract amount of One Hundred Twenty-Three Thousand One Hundred Seventy-Three Dollars and Seventy-Three Cents (\$123,173.73).

Construction Contingency: A construction contingency in the amount of Eighteen Thousand Four Hundred Seventy-Six Dollars and Six Cents (\$18,476.06), equal to fifteen percent (15%) of the contract amount, for unforeseen conditions.

Term Extension: Extend the contract term by eight (8) months.

3. All other conditions of the Agreement shall continue in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Agreement to be executed on the dates set forth below.

Signature Page to Follow.

IN WITNESS WHEREOF, the Parties hereto have executed this Agreement on the date and year first-above written.

CITY OF MURRIETA

ATTEST:

By: _____

By: _____

Justin Clifton, City Manager

Cristal McDonald, City Clerk

Date: _____

Date: _____

APPROVED AS TO FORM


ALESHIRE & WYNDER, LLP

By: _____

Tiffany Israel, City Attorney

CONTRACTOR: Capital Construction, Inc.

By: Nathan Jones

By: 

Name: Nathan Jones

Name: Lori Jones

Title: Owner

Title: Secretary

Date: February 27, 2026

Date: February 27, 2026

Two corporate officer signatures required when Contractor is a corporation, with one signature required from each of the following groups: 1) Chairperson of the Board, President or any Vice President; and 2) Secretary, any Assistant Secretary, Chief Financial Officer or any Assistant Treasurer. (Cal. Corp. Code § 313.) Appropriate attestations shall be included as may be required by the bylaws, articles of incorporation or other rules or regulations applicable to Contractor's business City.