

CHANGE ORDER #2

This Change Order #2 (“Change Order” or “CO”) to the Vendor Statement of Work between **Deep Seas, LLC** (“DeepSeas”) and **City of Murrieta** (“Customer”) dated 6/27/2022 (the “SOW”). This Change Order is effective as of 10/19/2023 (“CO Effective Date”)

WHEREAS, the Parties now wish to amend the Managed Security Service Order.

NOW, THEREFORE, in consideration of the above recitals, and the mutual covenants, agreements, and representations contained herein, and further subject to the terms and conditions set forth below, DeepSeas and Client, intending to be legally bound, mutually agree as follows:

1. Endpoint Managed Detection and Response (EMDR) Service:

The number of contracted endpoints is increased by fifty (50), from five-hundred fifty (550) to six hundred (600). Service includes DeepSeas provided Carbon Black licenses:

VMware Carbon Black Next-Generation Antivirus + Enterprise EDR and Audit & Remediation.

2. The Total Contract Fee increase over the remaining eight (8) months (from 10/19/23 to 6/26/24) in the service agreement term is \$4,532.00, resulting in a new total Annual Fee of \$79,331.96 (previously \$74,799.96).

3. Except to the extent expressly amended hereby, no provision of this Change Order shall be deemed to alter or modify any term or provision of the SOW, which as expressly amended hereby is confirmed as in full force and effect. Terms defined in the SOW shall have the same meaning as used in this Change Order.

IN WITNESS WHEREOF, the Parties have entered into this Change Order as of the Effective Date.

AGREED:

DEEP SEAS, LLC

City of Murietta

By: _____

By: _____

Signature: _____

Signature: _____

Date: _____

Date: _____